Final bill
Recorded on:-

Work Code:-003-17-000007

M. A. R. 57 (Rule 116)
Measurement Book No. B 465715

Work order No:- BBMP/EE(YNK.D)/W.O/139/2017-2018 Dated 31/03/2017
Serial No.
Name of Work Asphalting to Roads and improvements to drains in EE Cont Eng. Layout
Name of Contractor or nature of Agency Ext main road and Gora roads of Attur ward no-03.
Technical manager(west), KRIDL, BBMP.
Date of commencement of work
Ext Grt:-60.00Lkh

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	① Removing & Refixing stone slabs of drains and pointing in C.M (1:3) etc as per Specifications and directions of the engineer incharge of work.						
	Quantity vide, As per pre-measurement are recorded in this MB and Page no of:- 465762-465763:- 136.40 m²						
	@Rs. 80.56					10988.38	
	② KSRRB 300-1. Earth work excavation by manual means in ordinary soil involving an average horizontal throw upto 2 meters and an						

- Reference to last Measurement 8

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8



M. A. R. 57 (Rule 116)
Measurement Book

No. B 465725

Serial No. .....
Name of Work ..... From..... To.....
Name of Contractor of nature of Agency .....
Date of commencement of work .....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
(14)	Cost towards preparation of DPR, pmc/QC @ 2% : -						89,513.83
(15)	Cost of plastic @ 8% of bituminous qty for BC : -						
		9706m³	X0.141	X 8%	X1000 =	1094.83 Kgs	
					@Rs. 27.00		29,560.41
(16)	Cost towards KRIDL charges @ 9% : -				-	-	4,02,812.23
	Grand Total bill Amount Rs:						~~5,21,886.47~~ 4,97,578.02

Cheque No. 375117 AE-03

Krishnapuram Ng.

MEASUREMENT BOOK

Date	Full description, etc, of work	Number	Dimensions: Length	Breadth	Depth	Contents	Reference to last Measurement
1	2	3	4	5	6	7	8
	Audited & Admitted for Rs. ₹8,98,903:00 by Cheque / adjustment Rs. ₹1,60,297:00 Rs. ₹1,82,10:00 Assistant Engineer Vellimalai Division BUMP					Deduction ESD 24,392:67 IT 955:70:00 VAT 195 141:67 LC 48,985:67 CAC 4,938:67 LR 1,29,911:67 T.D ₹1,82,10:00	

Name of Work
Name of Contractor
Date of commencement

Date	Full description, etc, of work	Number	Dimensions: Length	Breadth	Depth	Contents	Reference to last Measurement
1	2	3	4	5	6	7	8